

Yukon River Panel R&E Fund: Status of 2019 and 2020 projects

2019 projects

#	Title	Status
CRE-02-19	Salmon Classroom Incubation for Yukon Schools - 2019. Year 8	Overdue
CRE-147-19	Tay River Chinook Salmon Access Project. 2019 & 2020	Active
CC-03-19	Yukon River Salmon Summer Pre-Season Preparation Meeting. Year 10	Active

2020 projects

#	Title	Status
CRE-20-20	Temperature monitoring of Yukon River Chinook Salmon spawning and migration habitats in Canada	Completed
CRE-41-20	Chinook Salmon Sonar Enumeration on the Big Salmon River. Year 16	Completed
CRE-168-20N	Surveying Chinook Salmon spawning areas in the Beaver River watershed to establish conservation strategies for Na-Cho Nyäk Dun FN	Completed
CRE-64-20	Whitehorse Rapids Fishway Stewardship. Year 24	Completed
CRE-149-20	Assessing the fate of returning Upper Yukon River Chinook Salmon. Year 3	Completed
CC-156-20	Enhanced Education and Outreach – Salmon in the Schools	Completed
CRE-16-20	Klondike River Chinook Sonar. Year 6	Overdue
CRE-94-20	Pelly River Chinook Salmon Sonar Program. Year 5	Overdue
CRE-173-20N	Mica Creek Chinook Restoration Investigation	Overdue
CRE-164-20	Teslin Tlingit Salmon Steward. Year 3	Cancelled
CC-161-20N	Porcupine River Chum Harvest Guideline Community Signage	Cancelled
URE-92-20	Genetic Stock Identification of Pilot Station Chinook Salmon, 2020	Active
URE-162-20	Juvenile Chinook Salmon Outmigration at the Yukon River Mouth. Year 2	Active
CRE-51-20	KDFN Michie Creek Salmon Monitoring Project 2020. Year 23	Active
CRE-25-20	Ta'an Kwäch'än Council - Fox Creek Salmon Restoration Project. Year 8	Active
CRE-18-20	Deadman Creek Chinook Salmon Restoration Project. Year 6	Active

CRE-147-20	Tay River Chinook Salmon Access Project - 2020	Active
CRE-153-20	Klondike River Chinook In-stream Incubation Trial. Year 4	Active
CRE-169-20N	Ibex River Chinook Incubation Trial	Active
CRE-172-20N	Morley River Chinook Stock Restoration Planning	Active
CRE-166-20	Southern Lakes Community-Based Salmon Management Plan. Year 2	Active
CC-03-20	Yukon River Salmon Summer Pre-Season Preparation Meeting. Year 11	Active
URE-03-20A	Genetic Stock Identification of the Subsistence Harvest Within the Coastal District and District 1 of the Yukon River	Active
URE-03-20B	Genetic Stock Identification of the Subsistence Harvest Within the Coastal District and District 1 of the Yukon River. Year 8	Active
CRE-175-20N	Tatchun Creek Chinook Enumeration	Conditionally deferred
CRE-170-20N	Na'Cho Nyäk Dun Salmon Planning Initiative	Conditionally deferred
CRE-167-20N	Promoting the Chum Salmon Angling Fishery	Conditionally deferred
CRE-163-20	Fishing Branch River Chum Instream Egg Incubation Trial. Year 2	Conditionally deferred